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ABSTRACT OF BIDS

Caorps of Engineers, St. Paul District
Contracting Division
180 FHth Street East
Bt. Paul, Minnesota 55101-1838
DACWA7-03-B-0006
S-Apr-03
0G01 through 0007
28-May-03
Abovs West Newton Excavation and Drediging, Wabasha County, Kellogg, MN

I certify that | have read and recorded on this abstract all bids received in response to this solicitation.

(Ctarso ot

Delores A, Aldinger
Contracting Officer

| cartify that | have checked the bidders list against the “List of Parties Excluded from Federal Procurement
or Non-Procuremant Programs* and the "List of Contractors indebted to the United States" and all changes,

arnendments and supplements thereto.

Tammy M. Moore
Contract Specialist



ABOVE WEST NEWTON EXCAVATION AND DREDGING
DACW37-03-B-0006

Government Estimate

Difference Between

L.W. Matteson Company Ceres Environmental Services Apparent Low and

Government
Item Est Unit Unit Unit
No DESCRIPTION Qty Unit _ [Price Amount Price Amount Price Amount
0001 |Performance and Payment Bonds 1 LS 33525.90 33,525.90) 25990.00 25,990.00 80,000.00 80,000.00; 7,535.90
0002 |Mobilization and Demobilization 1 LS 413,000.00 413,000.00[ 497,283.00) 497,283.00 865,000.00 865,000.00 -84,283.00
0003 |Site Preparation 1 LS 38600 38,600.00f 319000.00] 319,000.00 100,000.00 100,000.00 -280,400.00
0004 |Site Grading 1 LS 28800 28,800.00 114000.00] 114,000.00 100,000.00 100,000.00 -85,200.00
0005 |Topsoil - 12 inches 170,550 CcY 1.90| 324,045.00) 1.70) 289,935.00 1.35| 230,242.50) 34,110.00
2,484 Actual
clua 32.15 79,860.60 32.00] 79,488.00 27.00 67,068.00 372.60
. Tons
0006 |Riprap
203 Actual
Ti)?}: 57.00 11,571.00 64.00| 12,992.00 85.00] 17,255.00 -1,421.00
0007 |Rock Vanes
0008 |Roadway Aggregate Base 665 CcY 21.50] 14,297.50) 36.00]| 23,940.00| 22.00]| 14,630.00! -9,642.50
0009 |Barge Unloading Ramp Aggregate 1128 CY 31.00 34,968.00] 36.00]| 40,608.00| 22.00]| 24,816.00; -5,640.00
0010 |12" RCP Class V Culvert 65 LF 45.00| 2,925.00]| 40.00]| 2,600.00]| 35.00] 2,275.00] 325.00
0011 |Seeding and 108 Acre 600.00 64,800.00| 720.00 77,760.00| 1,400.00 151,200.00 -12,960.00
Excavate and Relocate Existing Dredge
0012 |Material
AA [First 1,000,000 CY 1,000,000 | CcY 3.14| 3,140,000.00 2.72| 2,720,000.00 2.73| 2,730,000.00 420,000.00
AB |Over 1,000,000 CY 300,000 CY 3.04 912,000.00) 2.30 690,000.00 1.90| 570,000.00 222,000.00
TOTAL for Base Items 5,098,393.00 4,893,596.00 4,952,486.50 204,797.00
OPTION ITEMS
Payment and Performance Bond for Option ! Ls 2,104.00] 210400 102430 1,024.30 6,000.00 6,000.00 1,079.70
0013 |item #1
0014 |Option Item #1 Dredging -- Mule Bend Dredge Cut
AA |FIRST 10,000 CY 10,000 CY 7.90 79,000.00| 7.20 72,000.00| 12.26| 122,600.00 7,000.00
AB |OVER 10,000 CY 20,000 CcY 7.90 158,000.00 7.20 144,000.00 8.00 160,000.00 14,000.00
Payment and Performance Bond for Option ! Ls 1,472.00 1,472.00 660.30 660.30 4,740.00 4,740.00 811.70
0015 |ltem #2
Option Item #2 Dredging - West Newton
0016 |Dredge Cut
AA |[FIRST 10,000 CY 10,000 CY 7.90 79,000.00| 7.20 72,000.00| 12.26 122,600.00 7,000.00
AB |OVER 10,000 CY 10,000 CY 7.90 79,000.00| 7.20 72,000.00| 8.00 80,000.00| 7,000.00
0.00
Payment and Performance Bond for Option ! Ls 1,464.00 1,464.00 424.30 424.30 3,555.00 3,555.00 1,039.70
0017 |item #3
0018 |Option Item #3 -- Topsoil 6" 82,960 CcY 1.90| 157,624.00 1.10| 91,256.00 2.31 191,637.60 66,368.00
TOTAL OPTION ITEMS 557,664.00) 453,364.90] 691,132.60) 104,299.10
|TOTAL Base and Option Items | 5,656,057.00 5,346,960.90 5,643,619.10) 309,096.10






